Message

From:
Sent:

To:
CC:

Subject:

Lisichenko, Peter [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=LISICHENKOQ, PETER]

2/22/2019 8:20:56 PM

Abrams, Tom [Tom.Abrams@parsons.com]

Sweitzer, Mark [Mark.Sweitzer@Honeywell.com]; Glaza, Edward [Edward.Glaza@parsons.com]; Coladonato, Steve
[Steven.Coladonato@Honeywell.com]; Poulsen, Jeffrey [Jeffrey.Poulsen@parsons.com]; Prohaska, Ronald
[Ronald.Prohaska@parsons.com]; Alen Trpevski [atrpevski@oscinc.com]; Dale Desnoyer {dale@allendesnoyers.com)
[dale@allendesnoyers.com]; Mcpherson, Benjamin J (DEC) [benjamin.mcpherson@dec.ny.gov]

Re: Tonawanda Coke Site 108

Thank you for the update Tom.

***Sent from a mobile device***
Peter Lisichenko

On-Scene Coordinator

Region

2 USEPA

347-276-6251

On Feb 22, 2019, at 2:16 PM, Abrams, Tom <{om. Abramsfiparsons.com> wrote:

Peter, As a follow-up to my earlier email below and discussions you have had with Ron:
e  OSC will mobilize on Monday the 25"
e Tarp piles on Tuesday
e Start berm repairs on Wednesday with completion by Thursday or Friday. Delaying start of
berm work to allow the ground to freeze after the warm weather projected over the weekend.
Tom

From: Abrams, Tom

Sent: Friday, February 15, 2019 4:26 PM

To: Peter Lisichenko (lisichenke.peter@epa.gov) <lsichenko.peler@epa.gov>

Cc: Sweitzer, Mark <Mark. Sweitzer@Honeywell com>; Glaza, Edward <Edward Glaza@parsons.coms;
Coladonato, Steve <5isven. Coladonato@Honsywslloom>; Poulsen, Jeffrey
<leffrev.Poulsen@parsons.com>; Prohaska, Ronald <RBonald. Prohaska®parsons.com>; Alen Trpevski
<gtrpevski@oscine com>; Dale Desnover (dale@allendesnovers.com) <dale@allendesnovers.com>
Subject: Tonawanda Coke Site 108

Pete, Wanted to give you a status update before | leave for vacation (out next week).
1. leff Poulsen {(716.432.7685) is coordinating with DEC on Material Import
paperwork. Preliminary data is in and material looks good.
2. Planning on doing berm work and soil pile covering w/o 2/25.
3. Ron Prohaska (716.564.7033) is coordinating with OSC on start of work, including evaluating
projected weather conditions. Ron will confirm start arrangements with you later next week.
4. Arranging rental of onsite roll off with WTS.
Please call me if you would like to discuss. Thanks.
Tom

Thomas H. Abrams
Senior Project Manager
Suite 350
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301 Plainfield Read, Syracuse, New York 13242
fom.abrams@parsons.com - (Birect Gffice Line) 315852 8670, (Cell) 3152835109

PARSONS - Envision More
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'NOTICE: This email message and all attachments transmitted with it may contain privileged and confidential
information, and information that is protected by, and proprietary to, Parsons Corporation, and is intended
solely for the use of the addressee for the specific purpose set forth in this communication. If the reader of this
message is not the intended recipient, you are hereby notified that any reading, dissemination, distribution,
copying, or other use of this message or its attachments is strictly prohibited, and you should delete this
message and all copies and backups thereof. The recipient may not further distribute or use any of the
information contained herein without the express written authorization of the sender. If you have received this
message in error, or if you have any questions regarding the use of the proprietary information contained
therein, please contact the sender of this message immediately, and the sender will provide you with further
instructions.'
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